
 2008/2009 Draft Schedule 
Date Weekday  Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/µA Experiment GeV/nA Experiment GeV/µA Hall A/B/C Notes
10/01/08 Wednesday Down Installation Changeover Installation
10/02/08 Thursday Down Installation Changeover Installation
10/03/08 Friday Down Installation Changeover Installation
10/04/08 Saturday Down Installation Changeover Installation
10/05/08 Sunday Down Installation Changeover Installation
10/06/08 Monday Down Installation Changeover Installation
10/07/08 Tuesday Down Installation Changeover Installation
10/08/08 Wednesday Down Installation Changeover Installation
10/09/08 Thursday Down Installation Changeover Installation
10/10/08 Friday Down Installation Changeover Installation
10/11/08 Saturday Down Installation Changeover Installation
10/12/08 Sunday Down Installation Changeover Installation
10/13/08 Monday Down Installation Changeover Installation
10/14/08 Tuesday Down Installation Changeover Installation
10/15/08 Wednesday Down Installation Changeover Installation
10/16/08 Thursday Down Installation Changeover Installation
10/17/08 Friday Down Installation Changeover Installation
10/18/08 Saturday Down Installation Changeover Installation
10/19/08 Sunday Down Installation Changeover Installation
10/20/08 Monday Restore – – –
10/21/08 Tuesday Restore – – –
10/22/08 Wednesday Collab Tests – – – 7
10/23/08 Thursday Collab Tests – – –
10/24/08 Friday 1.167 Commission 1.233/20/p Commission 5.900/50/p – A 2/5/-
10/25/08 Saturday 1.167 E06-010/E07-013 1.233/20/p Commission 5.900/50/p Commission 5.900/5 A/B/C 2/5/5
10/26/08 Sunday 1.167 Transversity/SSA 1.233/20/p Commission 5.900/50/p SANE 5.900/5 B/A/C 2/5/5
10/27/08 Monday 1.167 Commission 1.233/20/p Commission 5.900/50/p E07-003 5.900/5 B/A/C 2/5/5
10/28/08 Tuesday 1.167 Commission 1.233/20/p e1-dvcs 5.900/50/p Commission 5.900/5 C/B/A 2/5/5
10/29/08 Wednesday 1.167 Commission 1.233/20/p e1-dvcs 5.900/50/p Commission 5.900/5 C/B/A 2/5/5
10/30/08 Thursday 1.167 Commission 2.400/20/p e1-dvcs 5.900/50/p Commission 5.900/5 A/B/C 2/5/5
10/31/08 Friday 1.167 Commission 2.400/20/p e1-dvcs 5.900/50/p Commission 5.900/5 A/B/C 2/5/5
11/01/08 Saturday 1.167 Commission 5.900/20/p e1-dvcs 5.900/50/p Commission 5.900/5 A/B/C 2/5/5
11/02/08 Sunday 1.167 Commission 5.900/20/p e1-dvcs 5.900/50/p Commission 5.900/5 A/B/C 2/5/5
11/03/08 Monday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p Commission 5.900/5 A/B/C 2/5/5
11/04/08 Tuesday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p Commission 5.900/5 C/A/B 2/5/5
11/05/08 Wednesday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p Commission 2.400/5 C/A/B 5/5/2
11/06/08 Thursday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p Commission 2.400/5 C/A/B 5/5/2



 2008/2009 Draft Schedule 
Date Weekday  Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/µA Experiment GeV/nA Experiment GeV/µA Hall A/B/C Notes
11/07/08 Friday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 2.400/5 C/A/B 5/5/2
11/08/08 Saturday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 2.400/5 C/A/B 5/5/2
11/09/08 Sunday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 2.400/5 B/C/A 5/5/2
11/10/08 Monday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 2.400/5 B/C/A 5/5/2
11/11/08 Tuesday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 2.400/5 B/C/A 5/5/2
11/12/08 Wednesday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 Pass Change B/C/A 5/5/4
11/13/08 Thursday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 4.734/1/p B/C/A 5/5/4
11/14/08 Friday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 4.734/1/p A/B/C 5/5/4
11/15/08 Saturday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 4.734/1/p A/B/C 5/5/4
11/16/08 Sunday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 4.734/1/p A/B/C 5/5/4
11/17/08 Monday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 4.734/1/p A/B/C 5/5/4
11/18/08 Tuesday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 Target Change A/B/C 5/5/4
11/19/08 Wednesday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 4.734/1/p C/A/B 5/5/4
11/20/08 Thursday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 4.734/1/p C/A/B 5/5/4
11/21/08 Friday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 4.734/1/p C/A/B 5/5/4
11/22/08 Saturday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 4.734/1/p C/A/B 5/5/4
11/23/08 Sunday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 4.734/1/p C/A/B 5/5/4
11/24/08 Monday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 4.734/1/p B/C/A 5/5/4
11/25/08 Tuesday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 4.734/1/p B/C/A 5/5/4
11/26/08 Wednesday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 4.734/1/p B/C/A 5/5/4
11/27/08 Thanksgiving 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 4.734/1/p B/C/A 5/5/4
11/28/08 Friday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 Pass Change B/C/A 5/5/5
11/29/08 Saturday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p B/C/A 5/5/5
11/30/08 Sunday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p A/B/C 5/5/5
12/01/08 Monday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p A/B/C 5/5/5
12/02/08 Tuesday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p A/B/C 5/5/5
12/03/08 Wednesday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p A/B/C 5/5/5
12/04/08 Thursday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p A/B/C 5/5/5
12/05/08 Friday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p C/A/B 5/5/5
12/06/08 Saturday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p C/A/B 5/5/5
12/07/08 Sunday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p C/A/B 5/5/5
12/08/08 Monday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p C/A/B 5/5/5
12/09/08 Tuesday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p B/C/A 5/5/5
12/10/08 Wednesday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p B/C/A 5/5/5
12/11/08 Thursday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p B/C/A 5/5/5
12/12/08 Friday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p A/B/C 5/5/5
12/13/08 Saturday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p A/B/C 5/5/5
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12/14/08 Sunday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p A/B/C 5/5/5
12/15/08 Monday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p C/A/B 5/5/5
12/16/08 Tuesday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p C/A/B 5/5/5
12/17/08 Wednesday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p C/A/B 5/5/5
12/18/08 Thursday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p C/A/B 5/5/5
12/19/08 Friday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p B/C/A 5/5/5
12/20/08 Saturday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p B/C/A 5/5/5
12/21/08 Sunday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p B/C/A 5/5/5
12/22/08 Monday Facility Dev. – – 8
12/23/08 Tuesday Down – –
12/24/08 Wednesday Down – –
12/25/08 Christmas Down – –
12/26/08 Friday Down – –
12/27/08 Saturday Down – –
12/28/08 Sunday Down – –
12/29/08 Monday Down – –
12/30/08 Tuesday Down – –
12/31/08 Wednesday Down – –
01/01/09 New Year's Down – –
01/02/09 Friday Down – –
01/03/09 Saturday Down – –
01/04/09 Sunday Down – –
01/05/09 Monday Down – –
01/06/09 Tuesday Down – –
01/07/09 Wednesday Down – –
01/08/09 Thursday Down – –
01/09/09 Friday Down – –
01/10/09 Saturday Down – –
01/11/09 Sunday Down – –
01/12/09 Monday Restore – – –
01/13/09 Tuesday Restore – – –
01/14/09 Wednesday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p A/B/C 5/5/5
01/15/09 Thursday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p A/B/C 5/5/5
01/16/09 Friday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p A/B/C 5/5/5
01/17/09 Saturday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p A/B/C 5/5/5
01/18/09 Sunday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p A/B/C 5/5/5
01/19/09 Monday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p A/B/C 5/5/5
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Date Weekday  Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/µA Experiment GeV/nA Experiment GeV/µA Hall A/B/C Notes
01/20/09 Tuesday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p A/B/C 5/5/5
01/21/09 Wednesday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p A/B/C 5/5/5
01/22/09 Thursday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p A/B/C 5/5/5
01/23/09 Friday 1.167 E06-010/E07-013 5.900/20/p e1-dvcs 5.900/50/p E07-003 5.900/1/p A/B/C 5/5/5
01/24/09 Saturday 1.167 E06-010/E07-013 5.900/20/p Changeover Changeover 5/-/-
01/25/09 Sunday 1.167 E06-010/E07-013 5.900/20/p Changeover Changeover 5/-/-
01/26/09 Monday 1.167 E06-010/E07-013 5.900/20/p Changeover Changeover 5/-/-
01/27/09 Tuesday 1.167 E06-010/E07-013 5.900/20/p Changeover Changeover 5/-/-
01/28/09 Wednesday 1.167 E06-010/E07-013 5.900/20/p Changeover Changeover 5/-/-
01/29/09 Thursday 1.167 E06-010/E07-013 5.900/20/p Changeover Changeover 5/-/-
01/30/09 Friday 1.167 E06-010/E07-013 5.900/20/p Changeover Changeover 5/-/-
01/31/09 Saturday 1.167 E06-010/E07-013 5.900/20/p Changeover E07-011 5.900/1/p C 5/-/5
02/01/09 Sunday 1.167 E06-010/E07-013 5.900/20/p Changeover g1d 5.900/1/p C 5/-/5
02/02/09 Monday 1.167 E06-010/E07-013 5.900/20/p Changeover E07-011 5.900/1/p C 5/-/5
02/03/09 Tuesday 1.167 E06-010/E07-013 5.900/20/p Changeover E07-011 5.900/1/p C 5/-/5
02/04/09 Wednesday 1.167 E06-010/E07-013 5.900/20/p eg1-dvcs 5.900/50/p E07-011 5.900/1/p B/A/C 5/5/5
02/05/09 Thursday 1.167 E06-010/E07-013 5.900/20/p eg1-dvcs 5.900/50/p E07-011 5.900/1/p B/A/C 5/5/5
02/06/09 Friday 1.167 Reconfigure – eg1-dvcs 5.900/50/p E07-011 5.900/1/p B -/5/5
02/07/09 Saturday 1.167 Reconfigure – eg1-dvcs 5.900/50/p E07-011 5.900/1/p B -/5/5
02/08/09 Sunday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 5.900/1/p A/B/C 5/5/5
02/09/09 Monday 1.167 d2n 5.900/20/p eg1-dvcs 5.900/50/p E07-011 5.900/1/p A/B/C 5/5/5
02/10/09 Tuesday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 5.900/1/p A/B/C 5/5/5
02/11/09 Wednesday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 5.900/1/p C/A/B 5/5/5
02/12/09 Thursday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 5.900/1/p C/A/B 5/5/5
02/13/09 Friday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 5.900/1/p C/A/B 5/5/5
02/14/09 Saturday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 5.900/1/p C/A/B 5/5/5
02/15/09 Sunday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 5.900/1/p C/A/B 5/5/5
02/16/09 Monday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 5.900/1/p B/C/A 5/5/5
02/17/09 Tuesday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 5.900/1/p B/C/A 5/5/5
02/18/09 Wednesday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 5.900/1/p B/C/A 5/5/5
02/19/09 Thursday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 5.900/1/p B/C/A 5/5/5
02/20/09 Friday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 5.900/1/p B/C/A 5/5/5
02/21/09 Saturday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 5.900/1/p A/B/C 5/5/5
02/22/09 Sunday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 4.734/1/p C/A/B 5/5/4
02/23/09 Monday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 4.734/1/p C/A/B 5/5/4
02/24/09 Tuesday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 4.734/1/p C/A/B 5/5/4
02/25/09 Wednesday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 4.734/1/p C/A/B 5/5/4
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02/26/09 Thursday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 4.734/1/p C/A/B 5/5/4
02/27/09 Friday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 4.734/1/p C/A/B 5/5/4
02/28/09 Saturday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 4.734/1/p C/A/B 5/5/4
03/01/09 Sunday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p E07-011 4.734/1/p C/A/B 5/5/4
03/02/09 Monday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p HKS Install A 5/5/-
03/03/09 Tuesday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p HKS Install A 5/5/-
03/04/09 Wednesday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p HKS Install A 5/5/-
03/05/09 Thursday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p HKS Install A 5/5/-
03/06/09 Friday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p HKS Install B 5/5/-
03/07/09 Saturday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p HKS Install B 5/5/-
03/08/09 Sunday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p HKS Install B 5/5/-
03/09/09 Monday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p HKS Install B 5/5/-
03/10/09 Tuesday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p HKS Install B 5/5/-
03/11/09 Wednesday 1.167 E06-014 5.900/20/p eg1-dvcs 5.900/50/p HKS Install B 5/5/- 8
03/12/09 Thursday Down Reconfigure – HKS Install
03/13/09 Friday Down Reconfigure – HKS Install
03/14/09 Saturday Down Reconfigure – HKS Install
03/15/09 Sunday Down Reconfigure – HKS Install
03/16/09 Monday Down Reconfigure – HKS Install
03/17/09 Tuesday Down Reconfigure – HKS Install
03/18/09 Wednesday Down Reconfigure – HKS Install
03/19/09 Thursday Down Reconfigure – HKS Install
03/20/09 Friday Down Reconfigure – HKS Install
03/21/09 Saturday Down Reconfigure – HKS Install
03/22/09 Sunday Down Reconfigure – HKS Install
03/23/09 Monday Down Reconfigure – HKS Install
03/24/09 Tuesday Down Reconfigure – HKS Install
03/25/09 Wednesday Down Reconfigure – HKS Install
03/26/09 Thursday Down Reconfigure – HKS Install
03/27/09 Friday Down Reconfigure – HKS Install
03/28/09 Saturday Down Reconfigure – HKS Install
03/29/09 Sunday Down Reconfigure – HKS Install
03/30/09 Monday Down Reconfigure – HKS Install
03/31/09 Tuesday Down Reconfigure – HKS Install
04/01/09 Wednesday Down Reconfigure – HKS Install
04/02/09 Thursday Down Reconfigure – HKS Install
04/03/09 Friday Down Reconfigure – HKS Install
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04/04/09 Saturday Down Reconfigure – HKS Install
04/05/09 Sunday Down Reconfigure – HKS Install
04/06/09 Monday Restore – – HKS Install 10
04/07/09 Tuesday Restore – – HKS Install 10
04/08/09 Wednesday Restore – – HKS Install 10
04/09/09 Thursday 1.2 Commission 1.268/20/p eg1-dvcs 6.068/50/p HKS Install A 1/5/- 10
04/10/09 Friday 1.2 Commission 1.268/20/p eg1-dvcs 6.068/50/p HKS Install A 1/5/- 10
04/11/09 Saturday 1.2 Commission 1.268/20/p eg1-dvcs 6.068/50/p HKS Install A 1/5/- 10
04/12/09 Sunday 1.2 E05-015/E08-005 3.668/20/p eg1-dvcs 6.068/50/p HKS Install A 3/5/- 10
04/13/09 Monday 1.2 3He SSA 3.668/20/p eg1-dvcs 6.068/50/p HKS Install A 3/5/- 10
04/14/09 Tuesday 1.2 E05-015/E08-005 3.668/20/p eg1-dvcs 6.068/50/p HKS Install B 3/5/- 10
04/15/09 Wednesday 1.2 E05-015/E08-005 3.668/20/p eg1-dvcs 6.068/50/p HKS Install B 3/5/- 10
04/16/09 Thursday 1.2 E05-015/E08-005 3.668/20/p eg1-dvcs 6.068/50/p HKS Install B 3/5/- 10
04/17/09 Friday 1.2 E05-015/E08-005 3.668/20/p eg1-dvcs 6.068/50/p HKS Install B 3/5/- 10
04/18/09 Saturday 1.2 E05-015/E08-005 3.668/20/p eg1-dvcs 6.068/50/p HKS Install B 3/5/- 10
04/19/09 Sunday 1.2 E05-015/E08-005 3.668/20/p eg1-dvcs 6.068/50/p HKS Install B 3/5/- 10
04/20/09 Monday 1.2 E05-015/E08-005 3.668/20/p eg1-dvcs 6.068/50/p HKS Install A 3/5/- 10
04/21/09 Tuesday 1.2 E05-015/E08-005 3.668/20/p eg1-dvcs 6.068/50/p HKS Install A 3/5/- 10
04/22/09 Wednesday 1.2 E05-015/E08-005 3.668/20/p eg1-dvcs 6.068/50/p HKS Install A 3/5/- 10
04/23/09 Thursday 1.2 E05-015/E08-005 3.668/20/p eg1-dvcs 6.068/50/p HKS Install A 3/5/- 10
04/24/09 Friday 1.2 E05-015/E08-005 3.668/20/p eg1-dvcs 6.068/50/p HKS Install A 3/5/- 10
04/25/09 Saturday 1.2 Reconfigure eg1-dvcs 6.068/50/p HKS Install B -/5/- 10
04/26/09 Sunday 1.2 Reconfigure eg1-dvcs 6.068/50/p HKS Install B -/5/- 10
04/27/09 Monday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install B 2/5/- 10
04/28/09 Tuesday 1.2 3He AxAz 2.468/20/p eg1-dvcs 6.068/50/p HKS Install B 2/5/- 10
04/29/09 Wednesday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install B 2/5/- 10
04/30/09 Thursday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/01/09 Friday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/02/09 Saturday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/03/09 Sunday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/04/09 Monday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/05/09 Tuesday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/06/09 Wednesday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/07/09 Thursday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/08/09 Friday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/09/09 Saturday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/10/09 Sunday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install B 2/5/- 10



 2008/2009 Draft Schedule 
Date Weekday  Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/µA Experiment GeV/nA Experiment GeV/µA Hall A/B/C Notes
05/11/09 Monday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/12/09 Tuesday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/13/09 Wednesday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/14/09 Thursday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/15/09 Friday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/16/09 Saturday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/17/09 Sunday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/18/09 Monday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/19/09 Tuesday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/20/09 Wednesday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/21/09 Thursday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/22/09 Friday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/23/09 Saturday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/24/09 Sunday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/25/09 Monday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/26/09 Tuesday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/27/09 Wednesday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/28/09 Thursday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/29/09 Friday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/30/09 Saturday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/31/09 Sunday 1.2 E05-102 2.468/20/p eg1-dvcs 6.068/50/p HKS Install B 2/5/- 10
06/01/09 Monday Down HAPPExIII Install – HKS Install
06/02/09 Tuesday Down HAPPExIII Install – HKS Install
06/03/09 Wednesday Down HAPPExIII Install – HKS Install
06/04/09 Thursday Down HAPPExIII Install – HKS Install
06/05/09 Friday Down HAPPExIII Install – HKS Install
06/06/09 Saturday Down HAPPExIII Install – HKS Install
06/07/09 Sunday Down HAPPExIII Install – HKS Install
06/08/09 Monday Down HAPPExIII Install – HKS Install
06/09/09 Tuesday Down HAPPExIII Install – HKS Install
06/10/09 Wednesday Down HAPPExIII Install – HKS Install
06/11/09 Thursday Down HAPPExIII Install – HKS Install
06/12/09 Friday Down HAPPExIII Install – HKS Install
06/13/09 Saturday Down HAPPExIII Install – HKS Install
06/14/09 Sunday Down HAPPExIII Install – HKS Install
06/15/09 Monday Down HAPPExIII Install – HKS Install
06/16/09 Tuesday Down HAPPExIII Install – HKS Install



 2008/2009 Draft Schedule 
Date Weekday  Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/µA Experiment GeV/nA Experiment GeV/µA Hall A/B/C Notes
06/17/09 Wednesday Down HAPPExIII Install – HKS Install
06/18/09 Thursday Down HAPPExIII Install – HKS Install
06/19/09 Friday Down HAPPExIII Install – HKS Install
06/20/09 Saturday Down HAPPExIII Install – HKS Install
06/21/09 Sunday Down HAPPExIII Install – HKS Install
06/22/09 Monday Down HAPPExIII Install – HKS Install
06/23/09 Tuesday Down HAPPExIII Install – HKS Install
06/24/09 Wednesday Down HAPPExIII Install – HKS Install
06/25/09 Thursday Down HAPPExIII Install – HKS Install
06/26/09 Friday Down HAPPExIII Install – HKS Install
06/27/09 Saturday Down HAPPExIII Install – HKS Install
06/28/09 Sunday Down HAPPExIII Install – HKS Install
06/29/09 Monday Down HAPPExIII Install – HKS Install
06/30/09 Tuesday Down HAPPExIII Install – HKS Install


